COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 19/ 2021

ESTI MATE SUMVARY 14: 58: 24
CONTI D C24624 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 24624- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.0 DAYS TI ME ALLOW 60 WORK DAYS
SKY RI DGE EMERGENCY BRI DGE REPAI R  Was 24392. PERCENT TIME:  75.00 ORI G TI ME ALLON 60 WORK DAYS
PROJECT NO. CC 0252- 501
SKY RI DGE EMERGENCY BRI DGE REPAI R
NAMVE OF ROAD:
PROJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 08/ 19/ 2021 DATE TI ME STARTED 05/17/2021
P. 0. BOX 220 DATE LET 07/ 07/ 2021 DATE WORK BEGAN 05/17/ 2021
DATE AWARDED 07/ 15/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/07/2021 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 05/17/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 016, 725. 30 PARTI Cl PATI NG $ 460. 00 $ 0. 00
AWARD PROJECT AMT:  $ 822, 699. 80 NON- PARTI Cl PATI NG 914, 221. 80 423, 519. 80
PERCENT COMPLETE: 89. 96% TOTAL EARNI NGS 914, 681. 80 423,519. 80
FUNDS AVAI LABLE: $ 102, 043. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 914, 681. 80 423,519. 80
TOTAL CLAI MS: $ 0.00 RETAI NAGE -12, 340. 50 -457.68
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 902, 341. 30 423,062. 12
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 902, 341. 30 423,062. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 423,062.12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C24624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24624-BI D ESTI MATE RUN 08/ 19/ 2021
PRQJECT: CC 0252-501 ESTI MATE NO 0002 14: 58: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 4, 000. 00
2,000. 00000 2.000 4, 000. 00
0065 208-00051 *StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0070 208-00056 *StormDrain Inlet Protection (Type Ill) 8. 000 8. 000
EACH 0. 000 0. 00
183. 00000 8. 000 1, 464. 00
0075 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1.000 2,500. 00
0080 208-00103 Renoval and Disposal of Sediment (Labor) 60. 000 25. 000
HOUR 26. 000 1, 300. 00
50. 00000 51. 000 2,550. 00
0085 208-00105 Renopval and Disposal of Sedinent (Equipnent) 60. 000 12. 000
HOUR 0. 000 0. 00
110. 00000 12. 000 1,320.00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 5. 000
HOUR 0. 000 0. 00
150. 00000 5. 000 750. 00
0095 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 6. 000 300. 00
50. 00000 6. 000 300. 00
0100 208-00207 Erosi on Control Managenent 5. 500 3. 000
DAY 2.500 1,875.00
750. 00000 5.500 4,125.00
0105 210-00750 *Reset Light Standard 2.000 0. 750
EACH 1. 250 6, 000. 00
4, 800. 00000 2.000 9, 600. 00
0110 210-00861  *Reset Wring 1. 000 0. 300
LS 0.700 1,274.00

1, 820. 00000 1. 000 1, 820. 00
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CONTI D: C24624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24624-BI D ESTI MATE RUN 08/ 19/ 2021
PRQJECT: CC 0252-501 ESTI MATE NO 0002 14: 58: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 625-00000  *Construction Surveying 1. 000 0.500
LS 0. 400 6, 000. 00
15, 000. 00000 0. 900 13, 500. 00
0175 626- 00000 *Mobi | i zati on 1. 000 0. 948
LS 0. 000 0. 00
78, 500. 00000 0.948 74,418. 00
0180 626-01113  *Public Information Managenent (Tier I11) 75. 000 39. 000
DAY 35. 000 2,450. 00
70. 00000 74.000 5, 180. 00
0185 627-00008 *Modi fi ed Epoxy Pavenent Marking 5. 000 0. 000
GAL 0. 000 0. 00
250. 00000 0. 000 0. 00
0190 630- 00003 *Uni formed Traffic Control 1, 200. 250 593. 000
HOUR 607. 250 58, 296. 00
96. 00000 1, 200. 250 115, 224. 00
0195 630- 00007 *Traffic Control Inspection 40. 000 14.000
DAY 24.000 3, 000. 00
125. 00000 38. 000 4, 750. 00
0200 630-00012 *Traffic Control Managenent 40. 000 17. 000
DAY 12. 000 12, 000. 00
1, 000. 00000 29. 000 29, 000. 00
0205 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 4.000
EACH 3.200 480. 00
150. 00000 7.200 1, 080. 00
0210 630-80341 *Construction Traffic Sign (Panel Size A) 129. 000 14. 000
EACH 102. 100 6, 126. 00
60. 00000 116. 100 6, 966. 00
0215 630-80342 *Construction Traffic Sign (Panel Size B) 89. 000 24.500
EACH 55. 600 3,892.00
70. 00000 80. 100 5, 607. 00
0220 630-80343 *Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 3. 600 360. 00
100. 00000 3. 600 360. 00



CONTI D: C24624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 24624-BI D ESTI MATE RUN 08/ 19/ 2021
PRQJECT: CC 0252-501 ESTI MATE NO 0002 14: 58: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630- 80350 *Vertical Panel 145. 000 72.500
EACH 58. 000 2,610. 00
45. 00000 130. 500 5,872.50
0230 630-80355 *Portabl e Message Sign Panel 7.000 2.500
EACH 3. 800 11, 476. 00
3, 020. 00000 6. 300 19, 026. 00
0235 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 8. 000 4. 000
Type
ype) EACH 3. 200 4,160. 00
1, 300. 00000 7.200 9, 360. 00
0240 630-80360  *Drum Channel i zi ng Devi ce 60. 000 7.500
EACH 46. 500 2,092.50
45. 00000 54. 000 2,430. 00
0245 630-80370 Barrier (Tenporary) 2, 040. 000 1, 020. 000
LF 816. 000 16, 320. 00
20. 00000 1, 836. 000 36, 720. 00
0250 630-80380 *Traffic Cone 111. 000 55. 500
EACH 44.400 532. 80
12. 00000 99. 900 1,198. 80
0255 630-85010 I mpact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 800 1, 600. 00
2, 000. 00000 1.800 3, 600. 00
0260 700- 70002 F/ A ANTI Cl PATED CMO 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70010 F/ A Mnor Contract Revisions 16, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 630-85041 Mobil e Attenuator (TMA 12 hr) CMO #3 66. 000 0. 000
DAY 66. 000 52,635. 00

797. 50000 66. 000 52, 635. 00



CONTI D: C24624 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 24624-BI D ESTI MATE RUN 08/ 19/ 2021
PRQJECT: CC 0252-501 ESTI MATE NO 0002 14: 58: 24
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 900- 00014 Added Item (Lunmp Sum)/ Potholing CMO #5 1. 000 0. 000
LS 1. 000 1,882.25
1, 882. 25000 1. 000 1, 882. 25

CAT 0200 CURRENT AMT $  752,781.05%$ 207,403.55% 659, 515. 55
CAT NO0300 STRUCTURES

0270 515-00120 *Wat er proofi ng (Menbrane) 67. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0275 601-03040 Concrete Class D (Bridge) 96. 000 0. 000
CcY 96. 000 144, 000. 00
1, 500. 00000 96. 000 144, 000. 00
0280 601-40300 *Structural Concrete Coating 282.000 0. 000
SY 0. 000 0. 00
24.00000 0. 000 0. 00
0285 602-00020 *Reinforcing Steel (Epoxy Coated) 16, 205. 000 0. 000
LB 16, 205. 000 32, 410. 00
2. 00000 16, 205. 000 32,410. 00
0290 606-10705 *Bridge Rail Type 7 (Special) 124. 000 0. 000
LF 124. 000 31, 000. 00
250. 00000 124. 000 31, 000. 00
0295 618-00173  Prestressed Concrete | (BT 72) (Install Only) 78. 000 78. 000
Sy 0. 000 0. 00
480. 00000 78.000 37, 440. 00
0300 618-05001 Pl ace Prestressed Concrete Unit 15. 000 2.000
EACH 13. 000 7,475.00
575. 00000 15. 000 8, 625. 00
0315 900-00014  Added Item (Lunp Sum)/ Internedi ate Di aphragm CMO #4 1. 000 0. 000
LS 1. 000 1, 231. 25
1, 231. 25000 1. 000 1, 231. 25

CAT 0300 CURRENT AMI $  263,484.25%$ 216,116.25% 254, 706. 25



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 08/ 19/ 2021

CONTI D: C24624

PCN: 24624-BID

PRQIECT CC 0252-501

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0305 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
230. 00000 2.000

CAT 0400 CURRENT AMI  $

PRQIECT TOTAL

CURRENT AMI $ 1,016,725.30$

14: 58: 24
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
460. 00
0.00$ 460. 00
423,519.80$ 914, 681. 80



